
SEMINOLE COUNTY GOVERNMENT
AGENDA MEMORANDUM

MOTION/RECOMMENDATION:
Approve Change Order #4 to CC-2167-07/BHJ with Prime Construction Group, Inc. of 
Orlando, Florida, in the amount of $92,846.18, to provide for conflict resolution with existing 
utilities, additional safety measures for the traveling public and a thirty-five (35) day increase to 
Final Completion.

BACKGROUND:

CC-2167-07/BHJ provides for all labor, materials, equipment, transportation, coordination and 
incidentals necessary for drainage improvements, milling and resurfacing for Bear Lake Road
located in Seminole County.

Change Order #4 to CC-2167-07/BHJ will provide for conflict resolution with existing utilities 
and additional safety measures for the traveling public. In addition, the Change Order will 
provide for thirty-five (35) additional contract days, of which five (5) days were needed for 
Tropical Storm Fay and thirty (30) days were needed for additional work as identified in 
attachment A. The revised Final Completion date is October 20, 2008.
.
The following is a summary of the cost of the Agreement:

Original Agreement Sum:     $2,577,022.00
Change Order#1:                          31,831.65
Change Order#2:                          22,325.99
Change Order #3:                            1,397.20
Change Order #4:                        92,846.18 
Revised Agreement Total:    $2,725,423.02

This is a budgeted project and funds are available in Engineering; Roads - Bear Lake 
Road (Account #077541.560670, CIP#00192014).
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SUBJECT: Change Order #4 to CC-2167-07/BHJ - Bear Lake Road Drainage Improvement

DEPARTMENT: Administrative Services DIVISION: Purchasing and Contracts

AUTHORIZED BY: Frank Raymond CONTACT: Jacqui Perry EXT: 7114

County-wide Ray Hooper



STAFF RECOMMENDATION:
Staff recommends that the Board approve Change Order #4 to CC-2167-07/BHJ with Prime 
Construction Group, Inc. of Orlando, Florida, in the amount of $92,846.18, to provide for
conflict resolution with existing utilities, additional safety measures for the traveling public and 
a thirty-five (35) day increase to Final Completion.

ATTACHMENTS:

1. CC-2167-07_BHJ Change Order 4 to Prime Construction.pdf

Additionally Reviewed By:

County Attorney Review ( Ann Colby )������
































































	Item Number - 10
	
	CC-2167-07_BHJ Change Order 4 to Prime Construction.pdf


